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ESTIMATE RUN 05/11/2005

ESTIMATE SUMMARY 13:28:14

CONTID: C13622 ESTIMATE NO: 0005 PROG SPEC YR:2002

PCN: 13622-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 118.( DAYS TIME ALLOW: 422 CALENDAR DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME: 27.96 ORIG TIME ALLOW: 422 CALENDAR DAYS

PROJECT NO: IM 0253-173

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/01/2005 DATE TIME STARTED 01/04/2005
6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN  01/04/2005
DATE AWARDED 11/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,767,644.79 PARTICIPATING $ 2,236,437.91 $ 929,666.22
AWARD PROJECT AMT: $ 13,199,280.10 NON-PARTICIPATING 9,250.00 9,250.00
PERCENT COMPLETE: 16.31% TOTAL EARNINGS 2,245,687.91 938,916.22
FUNDS AVAILABLE: $ 11,521,956.88 STOCKPILED MATERIALS 170,973.75 —390,808.80
GROSS EARNINGS 2,416,661.66 548,107.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,570.64 -25,767.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,354,091.02 522,339.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,354,091.02 522,339.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 522,339.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00010
0015 202-00023
0020 202-00024
0025 202-00035
0030 202-00090
0035 202-00190
0040 202-00195
0045 202-00200
0050 202-00203
0055 202-00210

Cl13622
13622-BID
IM 0253-173
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*REMOVAL OF EMBANKMENT PROTECTOR TYPE 3

*REMOVAL OF EMBANKMENT PROTECTOR TYPE 5

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

*REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

*REMOVAL OF MEDIAN COVER

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 71,440.000 1,354.600
SY 0.000 0.00
3.00000 1,354.600 4,063.80
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 3,000.000 1,916.000
SF 0.000 0.00
2.10000 1,916.000 4,023.60
0075 202-00810 *REMOVAL OF GROUND SIGN 52.000 2.000
EACH 0.000 0.00
21.00000 2.000 42.00
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
L s 0.000 0.00
6,400.00000 0.000 0.00
0085 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 1,686.000 311.000
LF 0.000 0.00
4.50000 311.000 1,399.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 441.000
LF 0.000 0.00
2.25000 441.000 992.25
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 885.000
LF 0.000 0.00
9.00000 885.000 7,965.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 14.000 5.000
EACH 0.000 0.00
150.00000 5.000 750.00
0110 202-04001 PLUG CULVERT 3.000 0.000
EACH 0.000 0.00

1,700.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04005 CLEAN VALVE BOX 6.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 202-05150 *SANDBLASTING 447.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0125 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 6,831.600
cy 7,187.000 43,122.00
6.00000 14,018.600 84,111.60
0130 203-01100 *PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0135 203-01500 *BLADING 105.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0140 203-01510 *BACKHOE 25.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0145 203-01555 *DOZING (LANDSCAPING) 16.000 0.000
HOUR 0.000 0.00
101.00000 0.000 0.00
0150 203-01597 *POTHOLING 270.000 55.000
HOUR 3.000 285.00
95.00000 58.000 5,510.00
0155 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0160 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0165 207-00205 *TOPSOIL 9,478.000 0.000
cy 0.000 0.00

9.50000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 207-00305 *WETLAND TOPSOIL 130.000 0.000
cy 0.000 0.00
7.25000 0.000 0.00
0175 207-00310 *STOCKPILE WETLAND TOPSOIL 130.000 35.000
cYy 10.000 47.50
4.75000 45.000 213.75
0180 208-00011  *EROSION BALES (WEED FREE) 54.000 9.000
EACH 0.000 0.00
13.00000 9.000 117.00
0185 208-00020 *SILT FENCE 16,630.000 1,659.000
LF 470.000 493.50
1.05000 2,129.000 2,235.45
0190 208-00040 *CHECK DAM 11.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0195 208-00045  CONCRETE WASHOUT STRUCTURE 8.000 3.000
EACH 0.000 0.00
525.00000 3.000 1,575.00
0200 208-00050  *STORM DRAIN INLET PROTECTION 45.000 8.000
EACH 0.000 0.00
260.00000 8.000 2,080.00
0205 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 7.000 5.000
EACH 2.000 2,900.00
1,450.00000 7.000 10,150.00
0210 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.213
LS 0.071 220.10
3,100.00000 0.284 880.40
0215 209-00200  *TIME-RELEASED WATER PRODUCT 400.000 0.000
EACH 0.000 0.00
4.65000 0.000 0.00
0220 210-00035  RESET WATER METER 1.000 0.000
EACH 0.000 0.00

2,700.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT : IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0230 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0240 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0245 210-04010 *ADJUST MANHOLE 7.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0250 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 210-04050 *ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0260 212-00006 *SEEDING (NATIVE) 10.250 0.000
ACRE 0.000 0.00
390.00000 0.000 0.00
0265 212-00047 *SOIL PREPARATION (SPECIAL) 9.250 0.000
ACRE 0.000 0.00
605.00000 0.000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
775.00000 0.000 0.00
0275 213-00003 *MULCHING (WEED FREE) 9.250 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 213-00061 *MULCH TACKIFIER 2,775.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0285 213-00100 *SOIL BINDER 12.500 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0290 214-00201 *DECIDUOUS TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.25000 0.000 0.00
0295 214-00401 *EVERGREEN TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0300 214-00905 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000
EACH 0.000 0.00
1.85000 0.000 0.00
0305 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0315 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0320 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0325 250-00110 *HEALTH AND SAFETY OFFICER 40.000 30.500
HOUR 0.000 0.00
80.00000 30.500 2,440.00
0330 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 0.000
cy 0.000 0.00

23.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
74.00000 0.000 0.00
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 0.000
TON 0.000 0.00
31.00000 0.000 0.00
0345 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
0350 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000
GAL 0.000 0.00
1.05000 0.000 0.00
0355 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 0.000
sy 0.000 0.00
42.00000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0365 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
258.00000 0.000 0.00
0375 503-00054 *DRILLED CAISSON (54 INCH) 150.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0380 506-00206 RIPRAP (6 INCH) 8.000 0.000
cY 0.000 0.00
105.00000 0.000 0.00
0385 506-00209 RIPRAP (9 INCH) 194.000 0.000
cy 0.000 0.00

65.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 506-00212  RIPRAP (12 INCH) 10.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0395 506-00218  RIPRAP (18 INCH) 20.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0400 507-00000  CONCRETE SLOPE AND DITCH PAVING 12.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0405 507-00400  *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0410 601-01000  CONCRETE CLASS B 21.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0415 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 160.000
LF 0.000 0.00
32.00000 160.000 5,120.00
0420 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 856.500
LF -250.000 -9,250.00
37.00000 606.500 22,440.50
0425 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0430 603-02245  30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 107.000
LF 0.000 0.00
51.00000 107.000 5,457.00
0435 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0440 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 2.000
EACH 0.000 0.00

800.00000 2.000 1,600.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0450 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 400.000
LF 75.000 41,250.00
550.00000 475.000 261,250.00
0455 604-00305 *INLET TYPE C (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0460 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0465 604-00505 *INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0470 604-00510 *INLET TYPE D (10 FOOT) 3.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0475 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0480 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0485 604-19115 *INLET TYPE R L 5 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0490 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 1.000
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0495 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

7,400.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 604-25005 *VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0505 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0510 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0515 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,150.00000 2.000 4,300.00
0520 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 5.000
EACH 0.000 0.00
3,100.00000 5.000 15,500.00
0525 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0530 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0535 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0540 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0545 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0550 606-01370 *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00

950.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0560 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0565 607-11525 *FENCE (PLASTIC) 2,000.000 1,164.000
LF 0.000 0.00
2.65000 1,164.000 3,084.60
0570 607-52900 *LINE POST (CHAIN LINK) 65.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0575 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0580 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0585 607-53172 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0590 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0595 608-00006 CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000
sy 0.000 0.00
24.00000 0.000 0.00
0600 608-00010 CONCRETE CURB RAMP 175.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0605 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0615 610-00010 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0620 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0625 610-00055 *MEDIAN COVER MATERIAL (STONE) 9,000.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0630 612-00001 *DELINEATOR (TYPE I) 68.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0640 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0645 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
29,000.00000 0.000 0.00
0650 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0655 613-40010 *LIGHT STANDARD FOUNDATION 47.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0660 613-50410 *LIGHT STANDARD (TEMPORARY) 40.000 0.000
EACH 0.000 0.00

1,725.00000 0.000 0.00
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CAT NO0200 ROADWAY

0665 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0675 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 132.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0685 614-00012 *SIGN PANEL (CLASS II) 309.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0690 614-00357 *STEEL SIGN POST (S 3X5.7) 14.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0695 614-00477 *STEEL SIGN POST (S 4X7.7) 13.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0700 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 460.000 0.000
SLIPBASE)
LF 0.000 0.00
27.25000 0.000 0.00
0705 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0710 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0715 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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0720 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0730 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0735 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
39,000.00000 0.000 0.00
0740 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0745 614-85115 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0750 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0760 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0765 621-00450 *DETOUR PAVEMENT 7,657.000 632.600
Sy 0.000 0.00
24.00000 632.600 15,182.40
0770 625-00000 *CONSTRUCTION SURVEYING 1.000 0.128
LS 0.038 2,850.00

75,000.00000 0.166 12,450.00
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CAT NO0200 ROADWAY

0775 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 80,000.00
320,000.00000 0.500 160,000.00
0780 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 690.00
4,600.00000 0.400 1,840.00
0785 627-00005 *EPOXY PAVEMENT MARKING 131.000 32.000
GAL 0.000 0.00
82.00000 32.000 2,624.00
0790 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 7.000
GAL 0.000 0.00
36.00000 7.000 252.00
0795 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0800 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0805 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 428.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
26.00000 0.000 0.00
0810 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,720.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.50000 0.000 0.00
0815 629-01001 *SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0820 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0825 629-01005 *SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00

375.00000 0.000 0.00
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0830 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0835 630-00000 *FLAGGING 7,200.000 330.000
HOUR 187.000 3,740.00
20.00000 517.000 10,340.00
0840 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
3,100.00000 0.500 1,550.00
0845 630-00007 TRAFFIC CONTROL INSPECTION 125.000 30.000
DAY 9.000 972.00
108.00000 39.000 4,212.00
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 56.000
DAY 27.000 9,450.00
350.00000 83.000 29,050.00
0855 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 82.500
HOUR 77.000 924.00
12.00000 159.500 1,914.00
0860 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0865 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 2.000
EACH 3.000 750.00
250.00000 5.000 1,250.00
0870 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 10.000
EACH 0.000 0.00
53.00000 10.000 530.00
0875 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 22.000
EACH 4.000 624.00
156.00000 26.000 4,056.00
0880 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.000
EACH 3.000 450.00
150.00000 10.000 1,500.00
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0885 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 171.625
SF 0.000 0.00
13.00000 171.625 2,231.13
0890 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 1.000 7,500.00
7,500.00000 2.000 15,000.00
0895 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 1.000
TYPE)
EACH 2.000 1,150.00
575.00000 3.000 1,725.00
0900 630-80360 DRUM CHANNELIZING DEVICE 500.000 20.000
EACH 0.000 0.00
45.00000 20.000 900.00
0905 630-80370 CONCRETE BARRIER (TEMPORARY) 15,000.000 3,026.000
LF 0.000 0.00
12.00000 3,026.000 36,312.00
0910 630-80380 TRAFFIC CONE 600.000 100.000
EACH 50.000 550.00
11.00000 150.000 1,650.00
0915 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,050.00000 0.000 0.00
0920 630-85010 IMPACT ATTENUATOR 12.000 2.500
EACH 0.000 0.00
5,800.00000 2.500 14,500.00
0925 630-86800 *TRAFFIC SIGNAL 1.000 0.000
LS 0.000 0.00
56,000.00000 0.000 0.00
0927 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 -450.000
VIOLATION
DOL 0.000 0.00
1.00000 -450.000 -450.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0935 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70021 F/A ON-THE-JOB TRAINEE 10,752.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70060 F/A ADJUST UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0985 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 8,175,707.20 $ 192,788.10$ 800,907.93

CAT NO0201 ROADWAY - ADDED RTD BUS LANE

0990 202-00200 *REMOVAL OF SIDEWALK 167.000 0.000
sy 0.000 0.00
3.60000 0.000 0.00
0995 202-00203 *REMOVAL OF CURB AND GUTTER 444.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1000 202-00220 REMOVAL OF ASPHALT MAT 416.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
1005 207-00205 *TOPSOIL 22.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1010 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
1015 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000
SY 0.000 0.00
42.00000 0.000 0.00
1020 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 250.000 0.000
LF 250.000 9,250.00
37.00000 250.000 9,250.00
1025 608-00006 CONCRETE SIDEWALK (6 INCH) 193.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 46,946.20 $ 9,250.008 9,250.00

CAT NO0202 ROADWAY - ITS ELEMENTS

1030 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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CAT NO0202 ROADWAY - ITS ELEMENTS

1035 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 0.000 0.00
258.00000 0.000 0.00
1040 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1045 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1050 612-00270 *LOCATION MARKER (UTILITY) (FLAT SLAT) 10.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
1055 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 6,060.000
LF 3,765.000 16,942.50
4.50000 9,825.000 44,212.50
1060 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,671.000 19,371.000
LF 300.000 840.00
2.80000 19,671.000 55,078.80
1065 613-07034 *PULL BOX (24"X36"X18") 18.000 1.000
EACH 1.000 550.00
550.00000 2.000 1,100.00
1070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
29,000.00000 0.000 0.00
1075 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1080 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00

CAT 0202 CURRENT AMT $ 266,435.80 $ 18,332.508 100,391.30
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1085 206-00000 *STRUCTURE EXCAVATION 1,202.000 0.000
cy 0.000 0.00
3.75000 0.000 0.00
1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
1095 206-00360 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
1100 504-04410 BLOCK FACING 4,170.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1105 514-00200 *PEDESTRIAN RAILING (STEEL) 1,130.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
1110 608-00006 CONCRETE SIDEWALK (6 INCH) 95.000 0.000
sY 0.000 0.00
24.00000 0.000 0.00
1115 609-24002 GUTTER TYPE 2 (2 FOOT) 912.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1120 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
1125 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
1130 619-50240 3 INCH PLASTIC PIPE 440.000 0.000
LF 0.000 0.00

6.50000 0.000 0.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1135 619-50480 6 INCH PLASTIC PIPE 440.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
CAT 0281 CURRENT AMT $ 270,109.50 $ 0.00$ 0.00

CAT NO0300 STRUCTURE E-17-ZW

1140 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
1145 206-00000 *STRUCTURE EXCAVATION 10,550.000 203.000
cY 0.000 0.00
3.75000 203.000 761.25
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
1155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1160 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.250 17,000.00
68,000.00000 0.250 17,000.00
1165 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
68,000.00000 0.000 0.00
1170 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 704.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
1175 503-00030 *DRILLED CAISSON (30 INCH) 1,203.000 481.000
LF 0.000 0.00
74.00000 481.000 35,594.00
1180 503-00054 *DRILLED CAISSON (54 INCH) 350.000 150.000
LF 0.000 0.00

225.00000 150.000 33,750.00
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CAT NO0300 STRUCTURE E-17-ZW

1185 504-04410 BLOCK FACING 6,958.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1190 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000
cY 0.000 0.00
250.00000 0.000 0.00
1195 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
1200 515-00120 *WATERPROOFING (MEMBRANE) 4,337.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
1205 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
1210 601-03040 *CONCRETE CLASS D (BRIDGE) 2,122.000 97.900
cY 59.100 13,593.00
230.00000 157.000 36,110.00
1215 601-40301 *STRUCTURAL CONCRETE COATING 52,362.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1220 602-00020 *REINFORCING STEEL (EPOXY COATED) 454,200.000 30,655.000
1B 4,616.000 3,508.16
0.76000 35,271.000 26,805.96
1225 606-10700 *BRIDGE RAIL TYPE 7 630.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
1230 613-00075 *3/4 INCH ELECTRICAL CONDUIT 650.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1235 613-00200 *2 INCH ELECTRICAL CONDUIT 2,560.000 0.000
LF 0.000 0.00

4.60000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ZW

1240 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 0.000
SF 13,040.000 482,480.00
37.00000 13,040.000 482,480.00
1240 MATERIAL ALLOWANCE GIRDERS 5,704.860
SF -5,704.860 -170,974.65
29.97000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 8,149.980
SF -7,335.140 -219,834.15
29.97000 814.840 24,420.75
1240 MATERIAL ALLOWANCE GIRDERS 4,889.990
SF 0.000 0.00
29.97000 4,889.990 146,553.00
1245 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 3,298,220.10 $ 125,772.365$ 803,474.96

CAT NO0301 RET. WALL E-17-CH

1250 206-00000 *STRUCTURE EXCAVATION 2,050.000 0.000
cY 1,258.000 4,717.50
3.75000 1,258.000 4,717.50
1255 206-00100 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 0.000
cy 1,118.000 15,652.00
14.00000 1,118.000 15,652.00
1260 206-01783 *SHORING (AREA 3) 0.500 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
1265 518-00106 WATERSTOP (6 INCH) 160.000 0.000
LF 0.000 0.00

8.50000 0.000 0.00
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CAT NO0301 RET. WALL E-17-CH

1270 601-03050 CONCRETE CLASS D (WALL) 1,272.000 0.000
cy 0.000 0.00
230.00000 0.000 0.00
1275 601-40301 *STRUCTURAL CONCRETE COATING 19,755.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1280 602-00000 *REINFORCING STEEL 153,240.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1285 602-00020 *REINFORCING STEEL (EPOXY COATED) 39,430.000 0.000
1B 0.000 0.00
0.76000 0.000 0.00
1290 609-24002 GUTTER TYPE 2 (2 FOOT) 565.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
1300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 746,577.40 $ 20,369.508 20,369.50

CAT NO0302 RET. WALL E-17-CG

0642 900-00014 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 1.000
LS 0.000 0.00
2,360.00000 1.000 2,360.00
1305 206-00000 *STRUCTURE EXCAVATION 3,911.600 3,911.600
cY 0.000 0.00
3.75000 3,911.600 14,668.50
1307 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 267.000 267.000
CG
cy 0.000 0.00

27.83000 267.000 7,430.61



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RET. WALL E-17-CG
1310 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,670.000 893.400
cy 5,768.000 80,752.00
14.00000 6,661.400 93,259.60
1315 206-01783 *SHORING (AREA 3) 0.500 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
1320 518-00106 WATERSTOP (6 INCH) 111.000 111.000
LF 0.000 0.00
8.50000 111.000 943.50
1325 601-03050 CONCRETE CLASS D (WALL) 707.000 707.000
cY 0.000 0.00
230.00000 707.000 162,610.00
1330 601-40301 *STRUCTURAL CONCRETE COATING 10,335.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1335 602-00000  *REINFORCING STEEL 73,776.000 73,776.000
1B 0.000 0.00
0.65000 73,776.000 47,954.40
1340 609-24002 GUTTER TYPE 2 (2 FOOT) 661.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1345 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 402,396.51 $ 80,752.00% 329,226.61
CAT NOO0303 RET. WALL E-17-CI
1350 206-00000 *STRUCTURE EXCAVATION 1,220.000 933.300
cY 0.000 0.00
3.75000 933.300 3,499.88
1352 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 114.000 114.000
CcI
cy 0.000 0.00
27.83000 114.000 3,172.62



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 RET. WALL E-17-CI
1355 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 254.600
cy 74.000 1,036.00
14.00000 328.600 4,600.40
1360 518-00106 WATERSTOP (6 INCH) 79.000 0.000
LF 79.000 671.50
8.50000 79.000 671.50
1365 601-03050 CONCRETE CLASS D (WALL) 575.000 216.600
cy 242.000 55,660.00
230.00000 458.600 105,478.00
1370 601-40301 *STRUCTURAL CONCRETE COATING 7,080.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1375 602-00000 *REINFORCING STEEL 42,990.000 42,990.000
1B 0.000 0.00
0.65000 42,990.000 27,943.50
1380 609-24002 GUTTER TYPE 2 (2 FOOT) 465.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1385 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0303 CURRENT AMT 282,761.62 $ 57,367.508 145,365.90
CAT NO0304 RET. WALL E-17-CJ
1390 206-00000 *STRUCTURE EXCAVATION 777.000 0.000
cy 777.000 2,913.75
3.75000 777.000 2,913.75
1392 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION 177.000 0.000
E-17-CJ
cYy 177.000 4,925.91
27.83000 177.000 4,925.91
1395 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 0.000
cy 177.000 2,478.00
14.00000 177.000 2,478.00
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PCN: 13622-BID ESTIMATE RUN 05/11/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0005 13:28:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RET. WALL E-17-CJ
1400 518-00106 WATERSTOP (6 INCH) 27.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1405 601-03050 *CONCRETE CLASS D (WALL) 203.000 0.000
cY 89.700 20,631.00
230.00000 89.700 20,631.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,355.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1415 602-00000 *REINFORCING STEEL 19,272.000 0.000
1B 19,272.000 12,526.80
0.65000 19,272.000 12,526.80
1420 609-24002 GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1425 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 114,290.46 $ 43,475.46$ 43,475.46
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1430 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
1435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 164,200.00 $ 0.00$ 164,200.00
PROJECT TOTAL CURRENT AMT §$ 13,767,644.79 $ 548,107.42$ 2,416,661.66




